



Our Family House

Timeline

2020 October - 2020 December

WP1 - Art leadership + call + selection

Responsible: Gryllus (HU)

4 artist from each country. Target group: Artist from the field of classical and underground music, artist from other fields: theatre, dance, etc.

2021 January -June

WP2 - Installation Creation - residency in Hungary

Responsible: Gryllus (HU), Associated Partners: Binaura (HU), venue: MOME (HU)

Selected artist are attending a residency in Hungary, Budapest.

Residency workshops on the following topics: database building and management, communication during the fieldwork (Polyphony project), sonification, sociological-historical background of the selected settlements (Associated Partner: Márton Beke - policy and cultural management expert).

Artistic leaders from each country will form working teams - 1 artistic leader +2 artists.

2021 summer

WP3 - Tour in Hungary in 7 settlements

Responsible: Gryllus (HU) - 3 artist, 3 days

2021 summer

WP4 - Tour in Serbia in 7 settlements

Responsible: Cultural Center of Vojvodina (SRB) - 3 artist, 3 days

2021 summer

WP5 - Tour in Austria in 7 settlements

Responsible: Black Page Orchestra (AT) - 3 artist, 3 days

2021 summer

WP6 - Tour in Spain in 7 settlements

Responsible: Mixtur (ES) - 3 artist, 3 days

2021 September

WP7 - Residency on creating the exhibition in Serbia

Responsible: Cultural centre of Vojvodina (SRB), Binaura (HU), Associated Partner: Novi Sad 2020
Getting ready for the Festival exhibition

2022 January

WP8 Festival exhibition and further data collection at a Hungarian Festival

Responsible: Gryllus (HU), Associated Partner: Átlátszó Hang Festival

2022 April

WP9 Festival exhibition and further data collection at a Spanish Festival

Responsible: Mixtur (ES)

2022 September

WP10 Festival exhibition and further data collection at a Serbian Festival

Responsible: Cultural Center of Vojvodina (SRB)



2022 October

WP11 Festival exhibition and further data collection at a Austrian Festival

Responsible: Black Page Orchestra (AT), Associated Partner: Unsafe + Sounds(AT)/Another Festival (AT)

2022 October- 2022 December

WP12 Performance creation in Hungary by the Hungarian working team

Responsible: Gryllus (HU)

2022 October- 2022 December

WP13 Performance creation in Spain by the Spanish working team

Responsible: Mixtur (ES)

2022 October- 2022 December

WP14 Performance creation in Serbia by the Serbian working team

Responsible: Cultural Centre of Vojvodina (SRB)

2022 October- 2022 December

WP15 Performance creation in Austria by the Austrian working team

Responsible: Black Page Orchestra (AT)

2023 January

WP16 Performance in Hungary

Responsible: Gryllus (HU), Associated Partner: Átlátszó Hang Festival

2023 April

WP17 Performance in Spain

Responsible: Mixtur (ES)

2023 September

WP18 Performance in Serbia

Responsible: Cultural Centre of Vojvodina (SRB)

2023 October

WP19 Performance in Austria + Closing

Responsible: Black Page Orchestra (AT)

2023 October

WP20 Publication of the online database

A researchable online database as well as final studies on the project will be published.

